

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Project: Restaurant Table Booking & Pre-Ordering App

Name: Vedaraj H R


SRN: PES1UG24CS643

Section: K

1. Jira Backlog and Story Point Estimation :

The project backlog was created in Jira and the user stories were grouped under relevant functional themes (Epics).


Story Points were assigned to estimate the effort and complexity of each user story.




Jira backlog showing user stories, their assigned Epics, and story point estimates.

2. Sprint Simulation :

Two sprints were simulated. In Sprint 1, selected backlog items were moved through the workflow from To Do to In Progress and finally to Done. After completing Sprint 1, the remaining user stories were planned and completed in Sprint 2.




Active Sprint board during Sprint 1 simulation, showing work items across To Do, In Progress, and Done.



Sprint 2 planning/backlog after Sprint 1 completion, with the remaining user stories selected for the second sprint.

3. Burndown Chart :

The Sprint Burndown Chart was generated using Story Points as the estimation field. It compares the remaining work against the ideal guideline and provides a visual indication of sprint progress.



Sprint 1 Burndown Chart using Story Points as the estimation field.

4. Reflection Questions :

1. Did your estimations reflect the actual effort?

The Story Points provided a reasonable relative estimate of the effort and complexity of the user stories. Since this was a simulated sprint, the actual implementation effort was not measured in real development time. However, the estimates helped in selecting and distributing the work across the two sprints.

2. Was your backlog well-prioritized?

Yes. The backlog was organized around the main functional areas of the application. Core features such as viewing table availability, selecting and reserving a table, and food preordering were included early, while the remaining reservation modification and confirmation features were completed in the second sprint.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Scrum workflow. Selected stories were moved from To Do to In Progress and then to Done, after which the sprint was completed. The remaining stories were then planned for Sprint 2 and completed using the same process. Thus, the simulation followed the intended two-sprint plan successfully.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed the planned amount of work in Story Points and the ideal guideline for completing it within the sprint duration. It demonstrated how remaining work can be compared with the expected rate of completion. For this simulation, the chart is useful mainly for understanding team capacity and sprint progress because the stories were completed during a short lab simulation rather than over a real development period.